COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2021

ESTI MATE SUMMARY 11:11: 40
CONTI D: C23062 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 23062- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.5 DAYS TIME ALLOW 150 WORK DAYS
LI MON RESI DENCY ADA CURB RAMPS PERCENT TIME:  25.67 ORI G TI NE ALLOW 150 WORK DAYS
PROQJECT NO CR400- 375
LI MON RESI DENCY ADA CURB RAMPS
NAVE OF ROAD:
PROJECT COUNTI ES: KI T CARSON LI NCOLN
EL PASO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 04/19/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 19/ 2021
DATE AWARDED 01/29/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 04/ 19/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 3,021, 321. 00 PARTI Cl PATI NG $ 5, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 2,778,251.00 NON- PARTI Cl PATI NG 379, 319. 50 299, 437. 50
PERCENT COVPLETE: 12. 72% TOTAL EARNI NGS 384, 319. 50 299, 437.50
FUNDS AVAI LABLE: $ 2,637,001.50 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 384, 319. 50 299, 437. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,927.19 -5,380.73
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 376, 392. 31 294, 056. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 376, 392. 31 294, 056. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 79;1,70;36;.7777 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23062-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: CR400- 375 ESTI MATE NO 0002 11:11: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00012 Renoval of Tree Stunp 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00039 Renoval of Bollard 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 2,334.000 74. 400
SY 192. 200 5, 766. 00
30. 00000 266. 600 7,998. 00
0020 202-00201 Renoval of Curb 710. 000 0. 000
LF 78.500 1,177.50
15. 00000 78.500 1,177.50
0025 202- 00203 Renoval of Curb and Cutter 5, 743. 000 188. 800
LF 591. 200 8, 868. 00
15. 00000 780. 000 11, 700. 00
0030 202-00206 Renoval of Concrete Curb Ranp 1, 508. 000 17.700
SY 96. 700 2,901. 00
30. 00000 114. 400 3,432.00
0035 202-00210 Renoval of Concrete Pavenent 1, 306. 000 5. 100
SY 56. 200 1,967. 00
35. 00000 61. 300 2,145.50
0040 202-00220 Renoval of Asphalt Mat 1, 297. 000 55. 800
SY 45. 300 1, 359. 00
30. 00000 101. 100 3,033.00
0045 202-00250 *Renoval of Pavenent Marking 1, 125. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0050 202-00827 Renoval of Pull Box 17. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0055 203- 00050 Unsui tabl e Materi al 100. 000 7.300
cY 0. 000 0. 00
150. 00000 7.300 1, 095. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 01597

208- 00090

210- 00010

210- 00810

210- 00860

210- 01000

210- 02804

210- 04010

210- 04050

212- 00050

212-00700

ROADWAY

C23062
23062-BI D
CR400- 375
| TEM
DESCRI PTI ON
Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mail box Structure

Reset Ground Sign

Reset Pedestrian Push Button

Reset Fence

Ginding: Sidewal k and/or Curb Ranp Repair

Adj ust Manhol e

Adj ust Val ve Box

Sod

Organic Fertilizer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
200. 00000
200. 000
EACH
500. 00000
2. 000
EACH
550. 00000
58. 000
EACH
450. 00000
6. 000
EACH
1, 800. 00000
14. 000
LF
100. 00000
7.000
LF
95. 00000
2.000
EACH
675. 00000
7.000
EACH
600. 00000
3, 891. 000
SF
2.00000
48. 000
LB

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:11:40

AMOUNT

600

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00
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PCN: 23062-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0002 11:11: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00708 Seedi ng (Native) Broadcast 0. 070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0120 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0125 213-00003 Mul ching (Weed Free) 0.070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0130 213-00061 Mil ch Tackifier 14. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0135 304-06007  Aggregate Base Course (Cl ass 6) 75. 000 7.300
cY 0. 000 0. 00
125. 00000 7.300 912. 50
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 602. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0145 412-00190 Concrete Pavement (Patching) 1, 293. 000 8. 600
Sy 51. 000 7,905. 00
155. 00000 59. 600 9, 238. 00
0150 608-00000 Concrete Sidewal k 1, 702. 000 39. 200
SY 28. 600 2,717.00
95. 00000 67. 800 6, 441. 00
0155 608-00010 Concrete Curb Ranp 3, 291. 000 96. 600
Sy 443. 200 101, 936. 00
230. 00000 539. 800 124, 154. 00
0160 608-00015 Det ect abl e VAr ni ngs 14. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 608-10000  Sidewal k Drain 29. 000 0. 000
LF 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

609- 20010

609-21020

610- 00030

613- 07002

613-07003

613- 07004

625- 00000

626- 00000

626-01114

627-30410

630- 00000

C23062
23062-BID
CR400- 375
| TEM
DESCRI PTI ON

ROADWAY

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section II-B)

Medi an Cover Material (Concrete)

Type Two Pull Box

Type Three Pull Box

Type Four Pull Box

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1,167.000
LF
35. 00000

2,751.000
LF
45. 00000

814. 000
SF
38. 00000

13. 000

600. 00000

3. 000

1, 000. 00000

1. 000

1, 500. 00000

1. 000

80, 000. 00000

1. 000

380, 000. 00000

196. 000
DAY
60. 00000
1, 449. 000
SF
25. 00000
150. 000
HOUR

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 900
13. 500
49. 400

103. 900
80. 300
184. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 060
0.110
0.170

0. 000
0. 316
0. 316

62. 000
28. 000
90. 000

0. 000
0. 000
0. 000

0. 000
52. 000
52. 000
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472.

3,613

8, 800

120, 080

1, 680.

2,340

50

.00

.00

.00

.00

00

00

00

.00

00

11:11:40

AMOUNT

1, 729.

8, 289

13, 600

120, 080

5, 400

2,340

00

00

.00

.00

.00

.00

00

00

00

.00

00
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PCN: 23062-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0002 11:11: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 60. 000 6. 000
DAY 9. 000 2,160. 00
240. 00000 15. 000 3, 600. 00
0230 630-00012 *Traffic Control Management 150. 000 9. 000
DAY 19. 000 20, 900. 00
1, 100. 00000 28. 000 30, 800. 00
0235 630-80340 *Pedestrian Barricade (ADA) 102. 000 18. 000
LF 33. 000 1, 815. 00
55. 00000 51. 000 2,805. 00
0240 630-80341  *Construction Traffic Sign (Panel Size A) 64. 000 11. 500
EACH 20. 500 1, 332. 50
65. 00000 32. 000 2,080. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 2.000
EACH 0. 500 125. 00
250. 00000 2.500 625. 00
0250 630-80350 *Vertical Panel 43. 000 12. 500
EACH 9. 000 450. 00
50. 00000 21. 500 1, 075. 00
0255 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0260 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 500 900. 00
1, 800. 00000 1.000 1, 800. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 30. 000 5. 000
EACH 0. 000 0.00
65. 00000 5. 000 325. 00
0270 630-80380 *Traffic Cone 50. 000 11. 500
EACH 11. 500 172.50
15. 00000 23.000 345. 00
0275 630-85041 *Mobi | e Attenuat or 25. 000 0. 000
DAY 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 07/ 13/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0002 11:11: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/A Mnor Contract Revisions 218, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0285 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70320 F/A Sprinklers 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0295 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,016, 321.00 $ 299,437.50% 379, 319.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 5,000.00 % 0.00$ 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,021,321.00$% 299,437.50% 384, 319.50



